ID	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	Т	F	s s	29 Nov '21 M T W T F S	S
1		*?	Website F	Ranking System									
2		*	Reqireme	nts Specification	8 days	Wed 01-12-2	Fri 10-12-21						
3		*	Analyze Users Requirements		3 days	Wed 01-12-2	Fri 03-12-21						
4		*	Software Requirements		8 days	Wed 01-12-2	Fri 10-12-21						
5		*	Hardware Requirements		8 days	Wed 01-12-2	Fri 10-12-21						
6		*	Feasability Study		6 days	Mon 13-12-2	Mon 20-12-2	2 2					
7		*	Design		18 days	Tue 21-12-21	Thu 13-01-2	26					
8		*	UI Design		8 days	Tue 21-12-21	Thu 30-12-2	1					
9		*	Draw Necessaary UML Diagrams		8 days	Tue 21-12-21	Thu 30-12-2	1					
10		*	Designing Database		10 days	Fri 31-12-21	Thu 13-01-2	29					
11		*	Designing Backend		10 days	Fri 31-12-21	Thu 13-01-2	29					
12		*	Designing Page Rank Algorithm		7 days	Tue 21-12-21	Wed 29-12-2	2					
13		*	Coding		10 days	Fri 14-01-22	Thu 27-01-2	27					
14		*	Coding UI		6 days	Fri 14-01-22	Fri 21-01-22						
15		*	Coding Database		10 days	Fri 14-01-22	Thu 27-01-2	2					
16		*	Coding Backend		10 days	Fri 14-01-22	Thu 27-01-2	2					
17		*	Documentation		12 days	Fri 14-01-22	Mon 31-01-2	2 7					
18		*	Create Project DPR		4 days	Fri 14-01-22	Wed 19-01-2	2					
19		*	Design User Guide		4 days	Thu 20-01-22	Tue 25-01-2	2 18					
20		*	Terms and Services		4 days	Wed 26-01-2	Mon 31-01-2	2 19					
21		*	★ Testing		14 days?	Fri 28-01-22	Wed 16-02-2	2 13					
22		*	Unit Testing		4 days	Fri 28-01-22	Wed 02-02-2	2					
23		*	Integra	tion Testing	3 days	Thu 03-02-22	Mon 07-02-2	2 22					
									'				
				Task		Inactive Sumn	nary		External T	asks			
				Split		Manual Task			External N	∕lileston	e	$\Diamond$	
Dun: n	Project: Project1			Milestone		Duration-only			Deadline			•	
	•	•		Summary		Manual Summ	nary Rollup 📥		Progress				
Date: Fri 26-11-21				Project Summary		Manual Summ	nary		Manual P	rogress			
				Inactive Task		Start-only	Е						
				Inactive Milestone		Finish-only	_						
						Page 1							

Page 1

ID		Task	Task Name	Duration	tion Start Finish Predecesso		Predecessors	29 Nov '21					
	<b>O</b>	Mode						Т	F	S	S	M T W T F S S	
24		*	System Testing	7 days	Mon 07-02-2	Wed 16-02-2	23						
25		*	Alpha Testing	2 days	Mon 07-02-2	Wed 09-02-2							
26		*	Beta testing	5 days	Thu 10-02-22	Wed 16-02-2	25						
27		*	Deployment	2 days	Thu 17-02-22	Fri 18-02-22	17,21						









